WESTON SOLUTIONS, INC.

205 CAMPUS DRIVE

EDISON, NEW JERSEY 08837
732-417-5800 « FAX: 732-417-5801

September 25, 2020

Mr. Andy Park, Acting Chief
Corrective Action Section
Hazardous Waste Programs Branch
U.S. EPA Region 2

290 Broadway, 25th Floor

New York, New York 10007-1866

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street
Woodbridge, NJ 07095

Re:  Hatco Site
Fords, NJ
Program Interest Number G000003943

Dear Mr. Conetta and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 60, which covers the
activities associated with the Hatco Site from June 1 through August 31, 2020. The progress report
is being submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative
Consent Order and March 30, 2005 USEPA approval letter. If you have any questions, please do not
hesitate to contact me at (732) 417-5804.

Very truly yours,
WESTON SOLUTIONS, INC.

: ol Q C\
(/J;Zon Schindler

Principal Project Manager

cc: S. Ferreira, (USEPA)
A. Findley (NJDEP)
M. Fisher — LSRP (ELM)
R. Ansari, L. Kirby, E. Ostapczuk (Hatco/LANXESS)
M. DiNinno (MCUA)
V. Puranapanda (CHUBB)
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ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

. Progress Report Number: 60

Site Location: Hatco Site

1020 King Georges Post Road
Fords, NJ 08863

Signatories: Weston Solutions, Inc.

ACE American Insurance Company
New Jersey Department of Environmental Protection

Reporting Period: June 1 through August 31, 2020
Specific Requirements Initiated and Completed During Reporting Period:

Weston submitted Progress Report Number 59 on June 30, 2020.
Weston provided monthly progress updates by email to the United States
Environmental Protection Agency (USEPA) on June 8, July 6, and August 3, 2020.

Specific Requirements Previously Initiated Which are Continuing:

Weston continued light non-aqueous phase liquid (LNAPL) recovery operations.
Weston conducted recovery operations at the site using automated skimmer pumps
and manual bailers. Total recovery through the end of this reporting period:
= 10,425 gallons of LNAPL recovered using skimmer pumps and bailers
since March 2011;
= 3,200 gallons recovered and shipped offsite in liquid phase during the
Southeast Leg remediation; and
= 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite
disposal during the Southeast Leg remediation.
Monthly progress meetings with the Licensed Site Remediation Professional
(LSRP).
Evaluation of properties adjacent to the Channel D/AOC 25 area, south of Riverside
Drive, has identified several other likely sources of contamination to AOC 25.
Weston is working with the property owners to evaluate these conditions. Weston
prepared the Supplemental Sampling Plan for AOC 25 to address data gaps
identified in the northern portion of Channel D/AOC 25. A copy was provided to
EPA and DEP on March 18. Weston finalized the access agreement with the
property owner and sampling was conducted from August 3 through August 26,
2020. Weston is preparing a GP12 application for the next phase of delineation
sampling which will target depths greater than 3 feet at selected locations as
determined by the results of the initial sampling. Weston prepared an ecological
risk assessment work plan for BEHP in AOC 25. Copies of the work plan were
provided to NJDEP and USEPA on July 7, 2020.
Weston is working to complete the site-wide cap design and to finalize plans for
the field sampling program that is needed to determine the final cap extent. USEPA,
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Weston and LANXESS participated in a conference on July 16, 2020 to review
aspects of the preliminary design of the site wide cap. Questions were reviewed
with USEPA during a telephone call on August 18, 2020 and Weston is currently
preparing a preliminary work plan to clarify the capping approach. By email dated
May 11, EPA accepted the field sampling plan with one clarification. On June 1,
2020, Weston distributed the final field sampling plan to the parties involved. The
sampling program began on Wednesday, June 10, and was completed on July 16,
2020. Laboratory results and data evaluation will be completed over the next few
months to support the final site-wide cap design.

An emergency permit modification to address additional streambank erosion in
Slingtail Creek was granted by NJDEP on October 23, 2019. The Soil Erosion and
Sediment Control Plan (SESCP) application was submitted to Freehold Soil
Conservation District (FSCD) on January 31, 2020 and approved on March 10,
2020. FSCD did not require permit approval in advance of the emergency repair.
Work began on February 24, 2020 and construction was completed on March 5,
2020. The permit modification was submitted to NJDEP on June 9, 2020. By letter
dated July 8, 2020, NJDEP requested clarifications of certain information provided
with the permit submittal; Weston discussed the clarifications with NJDEP on
August 17, 2020 and is currently updating the plans for NJDEP review. Weston is
evaluating potential additional areas of streambank erosion this fall and re-
evaluating the Riparian Zone Mitigation Plan previously submitted to
NJDEP. Weston will revise the Riparian Zone Mitigation Plan to NJDEP for
approval following the evaluation of potential additional areas of erosion.

Weston has completed the remediation of Hatco-related contaminants identified in
Woodbridge Pond sediments (Hatco AOC 24). The final walk through with
Woodbridge Township, the property, owner was completed on September 27, 2019.
The draft Remedial Action Report for AOC 24 is currently under review. Weston
conducted monthly soil erosion and sediment control inspections, as per the
approved SESCP. A Final Report of Compliance was issued by Freehold Soil
Conservation District (FSCD) on July 24, 2020. Annual wetland monitoring was
performed on August 20, 2020. A wetland monitoring report will be prepared. The
NIJ Division of Fish and Wildlife restocked the pond with fish on August 28, 2020.
During the Woodbridge Pond remediation project an isolated area of PCB-
contaminated sediment was identified in the wetland portion of the adjacent Crown
Relocators property (part of Hatco AOC 23). Weston has prepared a work plan and
permit modification application necessary to remove an isolated area of PCB-
contamination identified. The permit application was submitted to NJDEP on
August 20, 2020.

Water was observed seeping out of the ground at the decommissioned seep
interceptor vault system in early 2019. Iron staining was noted on the surface of the
surrounding pavement. No evidence of LNAPL or PCB exceedances were detected
in the samples of water from the vault in June 2019 and February 2020. Weston
pumped out the vault on June 5 and 26, 2020 to prevent further seepage and is
working to develop a permanent solution for the situation. Weston is working on
plans to remove the structures associated with the vault.

Weston is continuing preparation of the remedial action progress reports for the
completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap
remediation projects.
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93
94

On September 19, 2019, Weston and the LSRP worked with NJDEP to combine
the regulatory case involving the discharge to the reconstructed onsite wetlands
(reported on June 19, 2018; Case No. 18-06-22-1109-21) with the Hatco
remediation project. Weston has prepared the sampling plan to assess the onsite
wetland; the plan was submitted to USEPA for review on January 30, 2020. USEPA
and NJDEP provided comments on February 11, 2020. Weston provided a response
to the comments on March 13, 2020. Phase 1 sampling was completed on April 23,
2020. Results of the Phase 1 sampling and recommendations for the Phase 2
Sampling program were provided to USEPA and NJDEP on July 31, 2020. Weston
received comments from EPA and NJDEP on August 20, 2020 and is currently
preparing a response with clarifications.

Specific Requirements Scheduled for Completion, but not Completed During the Reporting

Update scope and schedule for Channel D remediation.

Explanation for Each Item of Non-Completion in Item 7:

Weston is currently in discussions with the property owners for Channel D and will
update the scope and schedule based on those discussions.

Specific Requirements to be Initiated in Next Reporting Period (September - November

Continue preparation of Southeast Leg, Northeast Impoundment, and Former
Lagoon Cap Remedial Action Progress Reports, and Woodbridge Pond Remedial
Action Report.

Confer with USEPA to review preliminary engineering plans for site-wide capping
of remaining contaminated soil.

Implement Phase 2 sampling of the Southeast Leg Pond Area.

Preparations for remediation of contamination on Crown Relocations Property
(AOC 23), pending permit approval.



